‘ Oakland Touchdown Rundate 16-Feb-13
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: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 052 Const Calendar Day 911  Date: 11-Jun-2009 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
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Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear/Overcast
Working Day If no, explain:
Diary: Dispute
Office work
-Sat down with Jonathan Yeo to go over some of his responsibilities as an Office Engineer . Talked about =
important file categories such as Cat 6, Safety, and Cat 20, SWPPP. Discussed CCO processing, WSWDs
and updating CCO log, furlough and monthly OT/Leave records. Asked him to work with Hovik and
Richard Duncan to start.
-Jim Gallego will not come in this week. Will be available by phone.
‘Received a call from Greg Allen regarding the AC mix design approval . Informed him the Lab has
recommended approval but | need to receive the mix design from MCM before | can give approval. He will
check with the AC plant and get back.
-Conducted the weekly scheduling meeting. Chris said that the schedule updates T20A and T21A have
been submitted, Jim Gallego to review and recommend acceptance. Chris also stated that they found a
PCC coated pipe east of excavation area, Sta 92+00. This pipe is not shown on the plans and that could
contain asbestos. They will investigate. | also discussed MCM submittal 1028, alternate falsework
removal. The submittal said that the alternate solution tom removing falsework is “crashing “ the system.
The letter said no material will be allowed to fall in the Bay during removal but did not say how! | told Chris
that from the SWPPP standpoint, this method is not acceptable and they need to employ BMPs, such as
placing mats to close the gap between the footings and the finger trestle. See meeting minutes for details.
-Talked to Bill regarding the conduits at Hinge EW and FW . After stressing the WB structure, a
misalignment has occurred in the conduits at the hinges. The question is how to ensure we will not have
blockage at these hinge points. Bill will consult PB and will address the issue in the field.
‘Received an email from Jill Pollock that they have contacted their on -call consultant and are hoping to
schedule the removal for tomorrow. This work can be performed under the existing authorized work
request 04-2007-33. Dennis English will be coordinating the fieldwork and will contact Bill Howe when it is
scheduled.
‘Received Signed CCO #114, Light Pole Fabrication Close Out, from MCM. Had Amer approve and sent
top DO.
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